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25X1A 25X1A

_ On I:l trip report to:l he again mentions everything being
on schedule. Completion date is 15 June 1965, the date of the meeting was
21 June 1965 and the equipment hasn't been completed yet. Prototype model
and final report are yet due. In addition to that in paragraph 7, project
status, he indicates the primary design objectives where an overall system
noise figure, etc., this is commented on in the data given. However, the
selectivity values are given.
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